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DESCRIPTION: Project Engineering and Design for 12 GeV Upgrade

INHOUSE   LABOR (MANWEEKS)--------------------------------------------------------------------------------------------

Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total

Plant Eng 2.992 Mech Dsgn 2.052 Office 1.216

Skilled Trades 1.425 Mech Tech 1.893 Directorate 8.135

Elect Engr 3.005 Senior Staff 4.813 Contrib Univ Labor

Elect Dsgn 2.151 Scientists 3.007 Visiting Users 0.823

Elect Tech 1.880 Comp Scientist 2.795 Paid Univ Staff 2.393

Mech Eng 2.987 Admin 2.502 Paid Univ Student 0.454

FY04-11 Actuals + 

Committed

FY12 Actuals + 

Committed

FY13 Actuals + 

Committed

FY14 Actuals + 

Committed

Cost + 

Committed To 

Date Total ETC in FY14 $

Estimate at 

Completion

Lehman May-

2013 Variance % Contingency

Labor    Manweeks 5,862.847 $K 5,862.847 $K 5,862.847 $K 5,862.847 $K 0 #ctg_mw# 44

FTE Years 133.247 $K 133.247 $K 133.247 $K 133.247 $K 0.0 #VALUE!

TOTAL LABOR $ 14,266.663 $K 14,266.663 $K 14,266.663 $K 14,266.663 $K #ctg_labor# #VALUE! 1.026

$ per Jlab FTE YEAR 107.070 $K 107.070 $K 107.352 $K 107.352 $K

Supplies & Materials 832.554 $K 832.554 $K 832.554 $K 832.554 $K

Travel 161.418 $K 161.418 $K 161.418 $K 161.418 $K

Consult & Prch Labor 1,741.176 $K 1,741.176 $K 1,741.176 $K 1,741.176 $K

Machine Shop Labor 56.440 $K 56.440 $K 56.440 $K 56.440 $K Major Comp Contingency

TOTAL EXPENSES 2,791.588 $K 2,791.588 $K 2,791.588 $K 2,791.588 $K #ctg_exp# #VALUE! Market $ Proc $

Major Components/A&E < $50K 1,206.543 $K 1,206.543 $K 1,206.543 $K 1,206.543 $K Market % #ctg_lmrkt# #ctg_lproc#

Major Components/A&E > $50K 686.866 $K 686.866 $K 686.866 $K 686.866 $K #ctg_mrkt# #ctg_gmrkt# #ctg_gproc#

TOTAL PROCUREMENTS 1,893.410 $K 1,893.410 $K 1,893.410 $K 1,893.410 $K #ctg_proc#
Total Costs (No overhead) 18,951.661 $K 18,951.661 $K 18,951.661 $K 18,951.661 $K #VALUE! #VALUE!

Labor w/overhead 15,864.974 $K 15,864.974 $K 15,864.974 $K 15,864.974 $K $0 K  #ctg_labor_ga#

Expenses w/overhead 3,101.709 $K 3,101.709 $K 3,101.709 $K 3,101.709 $K #ctg_exp_ga#

Procurement w/overhead 2,026.741 $K 2,026.741 $K 2,026.741 $K 2,026.741 $K $0 K  #ctg_proc_ga#

GRAND TOTAL 20,993.424 $K 20,993.424 $K 20,993.424 $K 20,993.424 $K $0 K  

YEAR FY 2004/09 FY 2010 FY 2011 FY 2012 FY2013 Actuals FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total Original Delta

LABOR - Obligation $15,709.541 K  $155.432 K  $15,864.974 K  $15,864.974 K  

EXPENSES - Obligation $3,092.267 K  $9.442 K  $0.000 K  $3,101.709 K  $3,101.709 K  

PROCUREMENTS - Obligation $2,060.684 K  -$33.942 K  $0.000 K  $2,026.741 K  $2,026.741 K  

TOTAL $20,862.492 K  $130.932 K  $0.000 K  $20,993.424 K  $20,993.424 K  

ESCL TOTAL $20,862.492 K  $130.932 K  $0.000 K  $20,993.424 K  $20,993.424 K  

MANWEEKS FY 2004/09 FY 2010 FY 2011 FY 2012 FY2013 Actuals FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total Total

Plant Eng 79.305 MW  79.305 MW  79.305 MW  

Skilled Trades, Electrician

Elect Engr 1,006.198 MW  6.715 MW  1,012.913 MW  1,012.913 MW  

Elect Dsgn 143.225 MW  1.650 MW  144.875 MW  144.875 MW  

Elect Tech 310.023 MW  1.225 MW  311.248 MW  311.248 MW  

Mech Eng 1,627.563 MW  24.753 MW  1,652.315 MW  1,652.315 MW  

Mech Dsgn 1,123.413 MW  22.550 MW  1,145.963 MW  1,145.963 MW  

Mech Tech 116.293 MW  1.418 MW  117.710 MW  117.710 MW  

Senior Staff 629.696 MW  3.055 MW  632.751 MW  632.751 MW  

Scientists 476.861 MW  1.100 MW  477.961 MW  477.961 MW  

Comp Scientist 20.925 MW  20.925 MW  20.925 MW  

Admin 126.903 MW  126.903 MW  126.903 MW  

Office 82.048 MW  82.048 MW  82.048 MW  

Directorate 38.108 MW  38.108 MW  38.108 MW  

Contributed University Labor

Visting Users

Paid University Staff

Paid University Students 19.825 MW  19.825 MW  19.825 MW  

TOTAL MANWEEKS 5,800.382 MW  62.465 MW  5,863 MW  5,862.847 MW  

TOTAL FTES 131.827 FTEs  1.420 FTEs  133.2 FTEs  133.247 FTEs  

Supplies & Materials $834.353 K  -$1.799 K  $0.000 K  $832.554 K  $832.554 K  

Travel $159.692 K  $1.726 K  $161.418 K  $161.418 K  

Purch Labor $1,732.552 K  $8.624 K  $1,741.176 K  $1,741.176 K  

Machine Shop Labor $56.440 K  $56.440 K  $56.440 K  

PROCUREMENTS <50K $1,234.975 K  -$28.431 K  $1,206.543 K  $1,206.543 K  

PROCUREMENTS >50K $689.010 K  -$2.143 K  $0.000 K  $686.866 K  $686.866 K  

Total $4,707.021 K  -$22.023 K  $0.000 K  $4,684.998 K  $4,684.998 K  

$$$$$$$$$$ FY 2004/09 FY 2010 FY 2011 FY 2012 FY2013 Actuals FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total Total

Plant Eng $220 K  $219.743 K  $219.743 K  

Skilled Trades, Electrician

Elect Engr $2,502 K  $17.361 K  $2,519.039 K  $2,519.039 K  

Elect Dsgn $267 K  $3.136 K  $270.287 K  $270.287 K  

Elect Tech $509 K  $2.279 K  $511.459 K  $511.459 K  

Mech Eng $3,962 K  $57.967 K  $4,020.132 K  $4,020.132 K  

Mech Dsgn $1,980 K  $42.034 K  $2,021.673 K  $2,021.673 K  

Mech Tech $192 K  $2.361 K  $194.455 K  $194.455 K  

Senior Staff $2,499 K  $11.505 K  $2,510.426 K  $2,510.426 K  

Scientists $1,358 K  $3.332 K  $1,361.079 K  $1,361.079 K  

Comp Scientist $53 K  $53.433 K  $53.433 K  

Admin $254 K  $253.544 K  $253.544 K  

Office $86 K  $85.777 K  $85.777 K  

Directorate $235 K  $234.847 K  $234.847 K  

Contributed University Labor

Visting Users

Paid University Staff

Paid University Students $11 K  $10.770 K  $10.770 K  

TOTAL $14,127 K  $139.975 K  $14,266.663 K  $14,266.663 K  

TOTAL  w/G&A $15,710 K  $155.432 K  $15,864.974 K  

New Direct $18,833.710 K  $117.952 K  $0.000 K  $18,951.661 K  

Original Direct $18,833.710 K  $117.952 K  $0.000 K  $18,951.661 K  

Delta

New Burden $20,862.492 K  $130.932 K  $0.000 K  $20,993.424 K  

Original Burdened $20,862.492 K  $130.932 K  $0.000 K  $20,993.424 K  

Delta

New Escalated $20,862.492 K  $130.932 K  $0.000 K  $20,993.424 K  

Original Escalated $20,862.492 K  $130.932 K  $0.000 K  $20,993.424 K  

Delta


