
CONFIDENTIAL Mid-year actuals use Planned vs Target Overhead Rate

1.09 12 GeV - Work For Others (WFO) 10/07/2013 13:07 Rollup 1173

DESCRIPTION: This WBS element covers use of Work for Others funds to support construction certain elements of the 12 GeV project

INHOUSE   LABOR (MANWEEKS)--------------------------------------------------------------------------------------------

Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total

Plant Eng 2.8992 Mech Dsgn 1.9884 Office 1.1784

Skilled Trades 1.3808 Mech Tech 1.8344 Directorate 7.8832

Elect Engr 2.9124 Senior Staff 4.6640 Contrib Univ Labor

Elect Dsgn 2.0848 Scientists 2.9144 Visiting Users 0.7980

Elect Tech 1.8216 Comp Scientist 2.7084 Paid Univ Staff 2.3192

Mech Eng 2.8944 Admin 2.4244 Paid Univ Student 0.4404

FY04-10 Actuals + 

Committed

FY11 Actuals + 

Committed

FY12 Actuals + 

Committed

FY13 Actuals + 

Committed

Cost + Committed To 

Date Total ETC in FY13 $

Estimate at 

Completion Lehman May-2013 Variance % Contingency

Labor    Manweeks #ctg_mw#
FTE Years #VALUE!

TOTAL LABOR $ #ctg_labor# #VALUE!
$ per Jlab FTE YEAR

Supplies & Materials 157.057 32.891 10.966 17.066 217.979 217.979 220.533 -2.554

Travel

Consult & Prch Labor

Machine Shop Labor Major Comp Contingency
TOTAL EXPENSES 157.057 32.891 10.966 17.066 217.979 217.979 220.533 -2.554 #ctg_exp# #VALUE! Market $ Proc $

Major Components/A&E < $50K 301.791 212.394 6.450 7.157 527.792 527.792 519.096 8.696 Market % #ctg_lmrkt# #ctg_lproc#

Major Components/A&E > $50K 3,919.589 4,184.650 -6.008 -11.461 8,086.771 8,086.771 8,086.771 0.000 #ctg_mrkt# #ctg_gmrkt# #ctg_gproc#

TOTAL PROCUREMENTS 4,221.380 4,397.044 0.443 -4.304 8,614.563 8,614.563 8,605.867 8.696 #ctg_proc#
Total Costs (No overhead) 4,378.437 4,429.935 11.408 12.762 8,832.543 8,832.543 8,826.400 6.142 #VALUE! #VALUE!

Labor w/overhead #ctg_labor_ga#

Expenses w/overhead 174.401 35.943 12.233 19.108 241.685 241.685 244.550 -2.866 #ctg_exp_ga#

Procurement w/overhead 4,254.707 4,418.019 1.464 -3.303 8,670.887 8,670.887 8,661.102 9.785 #ctg_proc_ga#
GRAND TOTAL 4,429.108 4,453.961 13.697 15.805 8,912.572 8,912.572 8,905.653 6.919

YEAR FY 2004/09 FY 2010 FY 2011 FY 2012

FY13 Actuals thru 

8/31/13 Actuals

FY13

Sep 1 - Sep 30 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total

LABOR - Obligation

EXPENSES - Obligation 174.401 35.943 12.233 19.108 241.685
PROCUREMENTS - Obligation 4,254.707 4,418.019 1.464 -3.303 8,670.887

TOTAL 4,429.108 4,453.961 13.697 15.805 8,912.572

ESCL TOTAL 4,429.108 4,453.961 13.697 15.805 8,912.572

MANWEEKS FY 2004/09 FY 2010 FY 2011 FY 2012

FY13 Actuals thru 

8/31/13 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total

Plant Eng

Skilled Trades, Electrician

Elect Engr

Elect Dsgn

Elect Tech

Mech Eng

Mech Dsgn

Mech Tech

Senior Staff

Scientists

Comp Scientist

Admin

Office

Directorate

Contributed University Labor

Visting Users

Paid University Staff
Paid University Students

TOTAL MANWEEKS

TOTAL FTES

Supplies & Materials $157.057 K  $32.891 K  $10.966 K  $17.066 K  $217.979 K  

Travel

Purch Labor

Machine Shop Labor

PROCUREMENTS <50K $301.791 K  $212.394 K  $6.450 K  $7.157 K  $527.792 K  

PROCUREMENTS >50K $3,919.589 K  $4,184.650 K  -$6.008 K  -$11.461 K  $8,086.771 K  

$4,378.437 K  $4,429.935 K  $11.408 K  $12.762 K  $8,832.543 K  

$$$$$$$$$$ FY 2004/09 FY 2010 FY 2011 FY 2012

FY13 Actuals thru 

8/31/13 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total

Plant Eng

Skilled Trades, Electrician

Elect Engr

Elect Dsgn

Elect Tech

Mech Eng

Mech Dsgn

Mech Tech

Senior Staff

Scientists

Comp Scientist

Admin

Office

Directorate

Contributed University Labor

Visting Users

Paid University Staff
Paid University Students

TOTAL

TOTAL  w/G&A

Original Direct $4,378.437 K  $4,429.935 K  $11.408 K  $12.762 K  $8,832.543 K  

Original Burdened $4,429.108 K  $4,453.961 K  $13.697 K  $15.805 K  $8,912.572 K  

Original Escalated $4,429.108 K  $4,453.961 K  $13.697 K  $15.805 K  $8,912.572 K  


