
CONFIDENTIAL Mid-year actuals use Planned vs Target Overhead Rate

1 12 GeV Upgrade to CEBAF (including non-DOE scope) 02/27/2012 14:13 Rollup 1043

DESCRIPTION: CEBAF Upgrade to 12 GeV, New Hall D, Halls A,B,C Upgraded to 11 GeV to include non-DOE scope.

INHOUSE   LABOR (MANWEEKS)--------------------------------------------------------------------------------------------

Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total

Plant Eng 2.8 11 MW  $31 K  Mech Dsgn 1.9 702 MW  $1,352 K  Office 1.1 236 MW  $270 K  

Skilled Trades 1.3 109 MW  $146 K  Mech Tech 1.8 4,393 MW  $7,809 K  Directorate 7.6 267 MW  $2,038 K  

Elect Engr 2.8 910 MW  $2,569 K  Senior Staff 4.5 457 MW  $2,066 K  Contrib Univ Labor 1,512 MW  

Elect Dsgn 2.0 253 MW  $511 K  Scientists 2.8 1,534 MW  $4,332 K  Visiting Users 0.8 543 MW  $420 K  

Elect Tech 1.8 2,348 MW  $4,145 K  Comp Scientist 2.6 455 MW  $1,195 K  Paid Univ Staff 2.2 113 MW  $254 K  

Mech Eng 2.8 1,452 MW  $4,073 K  Admin 2.3 138 MW  $325 K  Paid Univ Student 0.4 611 MW  $261 K  

FY04-10 Actuals + 

Committed

FY11 

Actuals + 

Committed

FY12 Actuals 

+ Committed

Cost + Committed 

To Date Total ETC in FY12 $

Estimate at 

Completion Variance % Contingency

Labor    Manweeks 12,783 6,923 2,270 21,976 16,045 38,021 37,130 891 #ctg_mw#
FTE Years 290.5 157.3 51.6 499.5 364.6 864.1 843.9 20.2 #VALUE!

TOTAL LABOR $ 31,377 $K 15,280 $K 5,011 $K 51,668 $K 31,796 $K 83,464 $K 79,006 $K 4,458 $K #ctg_labor# #VALUE!
$ per Jlab FTE YEAR $108 K  $97 K  $97 K  $103 K  $102 K  $104 K  $102 K  $2 K  

Supplies & Materials $9,788 K  $6,029 K  $2,601 K  $18,417 K  -$1,124 K  $17,293 K  $11,856 K  $5,437 K  

Travel $419 K  $233 K  $90 K  $741 K  $285 K  $1,026 K  $961 K  $65 K  

Consult & Prch Labor $2,804 K  $1,712 K  $387 K  $4,902 K  $1,649 K  $6,551 K  $4,845 K  $1,706 K  

Machine Shop Labor $391 K  $231 K  $123 K  $745 K  $1,156 K  $1,900 K  $1,788 K  $113 K  Major Comp Contingency
TOTAL EXPENSES $13,403 K  $8,204 K  $3,200 K  $24,806 K  $1,965 K  $26,771 K  $19,450 K  $7,321 K  #ctg_exp# #VALUE! Market $ Proc $

Major Components/A&E < $50K $8,229 K  $4,236 K  $1,203 K  $13,668 K  $14,713 K  $28,381 K  $28,362 K  $19 K  Market % #ctg_lmrkt# #ctg_lproc#

Major Components/A&E > $50K $80,991 K  $17,662 K  $9,766 K  $108,419 K  $25,642 K  $134,061 K  $125,085 K  $8,976 K  #ctg_mrkt# #ctg_gmrkt# #ctg_gproc#

TOTAL PROCUREMENTS $89,220 K  $21,898 K  $10,969 K  $122,087 K  $40,355 K  $162,442 K  $153,447 K  $8,995 K  #ctg_proc#
Total Costs (No overhead) $134,000 K  $45,382 K  $19,180 K  $198,561 K  $74,115 K  $272,676 K  $251,902 K  $20,774 K  #VALUE! #VALUE!

Labor w/overhead $35,498 K  $16,889 K  $5,613 K  $58,000 K  $35,611 K  $93,611 K  $88,842 K  $4,769 K  #ctg_labor_ga#

Expenses w/overhead $15,182 K  $9,061 K  $3,584 K  $27,826 K  $2,200 K  $30,027 K  $21,955 K  $8,072 K  #ctg_exp_ga#

Procurement w/overhead $90,246 K  $22,335 K  $11,113 K  $123,694 K  $42,120 K  $165,815 K  $156,889 K  $8,925 K  #ctg_proc_ga#
GRAND TOTAL $140,926 K  $48,285 K  $20,310 K  $209,521 K  $79,932 K  $289,453 K  $267,686 K  $21,766 K  

YEAR FY 2004/09 FY 2010 FY 2011 Actuals thru 1/31/12 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

LABOR - Obligation $24,355 K  $11,143 K  $16,889 K  $5,613 K  $20,189 K  $14,214 K  $5,308 K  $1,513 K  $93,611 K  

EXPENSES - Obligation $7,716 K  $7,466 K  $9,061 K  $3,584 K  $2,365 K  $2,030 K  $1,010 K  $379 K  $30,027 K  
PROCUREMENTS - Obligation $49,661 K  $40,586 K  $22,335 K  $11,113 K  $32,559 K  $15,145 K  $4,880 K  $649 K  $165,815 K  

TOTAL $81,732 K  $59,195 K  $48,285 K  $20,310 K  $55,113 K  $31,390 K  $11,197 K  $2,541 K  $289,453 K  

ESCL TOTAL $81,732 K  $59,195 K  $48,285 K  $20,310 K  $55,113 K  $32,155 K  $11,923 K  $2,792 K  $291,195 K  

MANWEEKS FY 2004/09 FY 2010 FY 2011 Actuals thru 1/31/12 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

Plant Eng 118 MW  16 MW  26 MW  3 MW  14 MW  174 MW  

Skilled Trades, Electrician 3 MW  18 MW  68 MW  8 MW  82 MW  35 MW  206 MW  

Elect Engr 1,405 MW  518 MW  736 MW  252 MW  667 MW  240 MW  152 MW  103 MW  3,821 MW  

Elect Dsgn 157 MW  36 MW  38 MW  4 MW  174 MW  76 MW  6 MW  488 MW  

Elect Tech 416 MW  395 MW  943 MW  238 MW  1,193 MW  959 MW  397 MW  37 MW  4,339 MW  

Mech Eng 2,327 MW  1,161 MW  1,360 MW  420 MW  1,038 MW  639 MW  185 MW  10 MW  6,719 MW  

Mech Dsgn 1,423 MW  618 MW  725 MW  227 MW  573 MW  256 MW  99 MW  3,694 MW  

Mech Tech 303 MW  602 MW  2,008 MW  718 MW  2,778 MW  1,888 MW  437 MW  9 MW  8,025 MW  

Senior Staff 1,059 MW  284 MW  317 MW  116 MW  250 MW  195 MW  128 MW  2,232 MW  

Scientists 985 MW  245 MW  363 MW  176 MW  734 MW  665 MW  268 MW  43 MW  3,303 MW  

Comp Scientist 77 MW  38 MW  88 MW  14 MW  215 MW  191 MW  60 MW  4 MW  673 MW  

Admin 149 MW  59 MW  84 MW  27 MW  44 MW  44 MW  44 MW  33 MW  458 MW  

Office 124 MW  56 MW  49 MW  34 MW  98 MW  90 MW  49 MW  33 MW  499 MW  

Directorate 74 MW  74 MW  75 MW  22 MW  73 MW  73 MW  55 MW  89 MW  512 MW  

Contributed University Labor 501 MW  824 MW  162 MW  25 MW  1,512 MW  

Visting Users 215 MW  245 MW  49 MW  34 MW  543 MW  

Paid University Staff 51 MW  62 MW  0 MW  113 MW  
Paid University Students 24 MW  22 MW  41 MW  12 MW  327 MW  288 MW  8 MW  709 MW  

TOTAL MANWEEKS 8,643 MW  4,141 MW  6,923 MW  2,270 MW  9,027 MW  6,772 MW  2,098 MW  419 MW  38,021 MW  

TOTAL FTES 196.4 FTEs  94.1 FTEs  157.3 FTEs  51.6 FTEs  205.2 FTEs  153.9 FTEs  47.7 FTEs  9.5 FTEs  864.1 FTEs  

Supplies & Materials $4,220 K  $5,568 K  $6,029 K  $2,601 K  $726 K  $236 K  $176 K  $338 K  $17,293 K  

Travel $272 K  $148 K  $233 K  $90 K  $253 K  $100 K  $21 K  $1,026 K  

Purch Labor $1,920 K  $884 K  $1,712 K  $387 K  $670 K  $922 K  $444 K  $6,551 K  

Machine Shop Labor $265 K  $126 K  $231 K  $123 K  $462 K  $555 K  $261 K  $1,900 K  

PROCUREMENTS <50K $3,922 K  $4,307 K  $4,236 K  $1,203 K  $11,711 K  $3,990 K  $215 K  $28,381 K  

PROCUREMENTS >50K $45,185 K  $35,806 K  $17,662 K  $9,766 K  $19,443 K  $10,676 K  $4,639 K  $649 K  $134,061 K  
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